AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGE OF PAGES

1| >
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
0252 See Block 16C
6. ISSUED BY CODE |00603 7. ADMINISTERED BY (If other than Item 6) CODE |0 0603
Office of River Protection Office of River Protection
U.S. Department of Energy U.S. Department of Energy
Office of River Protection Office of River Protection
P.O. Box 450 P.O. Box 450
Richland WA 99352 MS: H6-60
Richland WA 99352
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NO.
WASHINGTON RIVER PROTECTION SOLUTIONS LLC
Attn: BRIAN THOMAS 9B. DATED (SEE ITEM 11)
C/0O URS ENERGY & CONSTRUCTION, INC.
PO BOX 73 / 720 PARK BLVD 10A. MODIFICATION OF CONTRACT/ORDER NO.
BOISE ID 837290073 X |DE-AC27-08RV14800
10B. DATED (SEE ITEM 13)
CODE 806500521 FACILITY CODE 05/29/2008
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[[1The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Jis extended. [ ]is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
ltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
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12. ACCOUNTING AND APPROPRIATION DATA (if required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X FAR 52.243-2, Changes-Cost Re-imbursement (AUG 1987)

E. IMPORTANT: Contractor is not. [Jis required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to increase the Not to Exceed (NTE) value of Change
Order Modification 220 (13-CPM-0192, dated 07/26/2013) for Washington River Protection
Solutions LLC (WRPS) to support the Waste Treatment Plant (WTP) Design Review to ensure
operational readiness of waste feed delivery and WTP operations under the existing Tank
Operations Contract (TOC) and WTP contracts. As a result of this modification, the current
NTE value of $3,092K is increased by 1,208K, for a total NTE value of $4,300K. The new NTE
of $4,300K is described in detail in Attachment 1 of this modification.

WRPS submitted a cost and technical proposal for the WTP HLW Design Review on October 18,
2013 via letter number WRPS 1303796 REISSUE, and a technical evaluation of their proposal
is currently in progress. In accordance with Clause I-103A, FAR 52.243-6, Change Order
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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Accounting (April, 1984), WRPS shall continue to
segregate and charge costs associated with the
WTP HLW Design Review to the separate charge
account created as a result of Modification 220
until the Change Order is definitized. The
updated definitization schedule for Change Order
Modification 220 is as follows:

10/18/2013 - Receipt of REISSUED Proposal from
WRPS

03/28/2013 - Begin Negotiations

04/28/2013 - Definitize Change Order 220 via
Fully Executed Contract Modification

All other terms and conditions remain
unchanged.
Period of Performance: 06/20/2008 to 09/30/2016
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